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CTC ACTION TAKEN
Request for Contract Award Extension for the projects listed below approved to November30, 2000.

RECOMMENDATION
The Department of Transportation (Department) recommends that the California Transportation Commission

(Commission) approve Wavier 00-13 to extend the allocation expiration date for the following project to
allow advertisement and award of the construction contract.

RESOLUTION
Resolved, that the allocation expiration date for this project is hereby extended as follows:

¢ District 4, EA 04-0438U1 04-CC-580 - seven months extension to the end of November 2000.

BACKGROUND

Commission Resolution, G-95-17, approved at the September 1995 CTC meeting, established a one year
time limit for contract award on Department administered projects after receiving allocation, and
Commission Resolution, G-99-27, under the CTC STIP Guidelines, provides for time extensions.

Four Toll Bridge and SHOPP projects in Contra Costa and Marin Counties on Route 580 received
allocations in January and February of 1998, respectively, totaling $314,333,000 for the seismic retrofit of
the substructure and superstructure of the Richmond-San Rafael Bridge. The Commission approved an eight-
month time extension until the end of September 1999 on December 2, 1998 under CTC Resolution FX-98-
04 to allow the Department to combine the projects into one project and the Commission approved a seven-
month time extension until the end of April 2000 on July 15, 1999, under CTC Resolution FX-99-01. The
project was advertised on August 16, 1999, with a projected bid opening in December, 1999 which was then
delayed until March 1, 2000 and is now on hold pending federalizing the project. This request, for an
additional seven months, will provide an extension until the end of November to allow for an adequate time
for inclusion in the federal process and preparation of bids, review of bids and award of this project which

has about 1200 plan sheets. The four individual projects have been combined into one project for advertising
as shown in the table below.

Waiver 00-13 Extending Allocation beyond the Expiration Date for a Departmentally Administered Project

Proj. Dist | CO | RTE EA DESCRIPTION PPNO PROGRAM | Orig Vote FX- Regq Till
Vote Amount 9901 | (Mo) End
Date ($1,000) till of
1 04 CC | 580 | 043821 Retro Substructure 0214C | TOLL 01/98 $2,410 | 04/00
2 04 CC | 580 043821 Retro Substructure 0214C | Toll Seismic | 02/98 188,878 | 04/00
3 04 CC | 580 | 043841 Retro Superstructure { 0214F TOLL 01/98 31,798 | 04/00
4 04 CC | 580 | 043841 Retro Superstructure | 0214C | Toll Seismic | 02/98 91,247 | 04/00
Now | 04 CC | 580 | 0438U1 | Seismic Retrofit of 0214C | TOLL & $314,333 | 04/00 | 7 11/00
Under San Rafael Bridge Toll Seismic




